

SAPERE WP6 @ MP9

Dissemination, Collaboration, and Exploitation

From M1 to M9

Andrea Omicini

andrea.omicini@unibo.it

ALMA MATER STUDIORUM—Università di Bologna

University of St. Andrews, 24 June 2011



- 1 Reminder from DoW
 - Tasks
 - Efforts
 - Deliverables
 - Measure of Success

- 2 Current Status of Things
 - Dissemination
 - Collaboration
 - Exploitation



Outline

- 1 Reminder from DoW
 - Tasks
 - Efforts
 - Deliverables
 - Measure of Success
- 2 Current Status of Things
 - Dissemination
 - Collaboration
 - Exploitation



Outline

- 1 Reminder from DoW
 - Tasks
 - Efforts
 - Deliverables
 - Measure of Success
- 2 Current Status of Things
 - Dissemination
 - Collaboration
 - Exploitation



WP6 Tasks

Overview

6.1 Dissemination (UNIBO)

6.2 Collaboration (UNIMORE)

6.3 Exploitation (JKU)

All tasks range from M1 to M36



Task 6.1

Dissemination

- SAPERE Website
- Dissemination and Exploitation Plans
- White Papers
- Local press
- Workshop and tutorial
- Publications



Task 6.2

Collaboration

- AWARENESS promotion
- AWARENESS events
- AWARENESS impact assessment
- AWARENESS white papers
- AWARENESS activities
- Tutorials and seminars to other projects



Task 6.3

Exploitation

- Open source software and of its licensing
- Promotion of project results to interested actors
- Coordination with EC to exploit project results
- Consultation of industrial partners and potential end users for requirements elicitation
- Analysis of potential results with industrial partners for analysis of potential exploitation



Outline

- 1 Reminder from DoW
 - Tasks
 - Efforts
 - Deliverables
 - Measure of Success
- 2 Current Status of Things
 - Dissemination
 - Collaboration
 - Exploitation



WP6 Efforts

Person/months per Partner

UNIMORE 4

UNIGE 2

STA 2

UNIBO 6

JKU 3

Total 17



Outline

1 Reminder from DoW

- Tasks
- Efforts
- **Deliverables**
- Measure of Success

2 Current Status of Things

- Dissemination
- Collaboration
- Exploitation



WP6 Deliverables

Overview

- D6.1 Dissemination, collaboration and exploitation plan Y1
- D6.2 White paper Y1
- D6.3 Dissemination, collaboration and exploitation report and plan Y2
- D6.4 Workshop proceedings
- D6.5 White paper Y2
- D6.6 White paper Y3
- D6.7 Final dissemination, collaboration and exploitation plan



Deliverable 6.1

Dissemination, collaboration and exploitation plan Y1

- Leading beneficiary: UNIBO
- Person/months: 4
- Due: M12
- Outline
 - Report on dissemination actions performed so far
 - Overall strategy for the dissemination and exploitation of the SAPERE results
 - Dissemination of knowledge that is planned for the future, and the exploitation strategies
 - Report on performed and planned collaboration activities
- Note
 - The resulting document will be maintained through the lifetime of the project, and is an integral part of the activity report produced for each project review

Deliverable 6.2

White paper Y1

- Leading beneficiary: UNIMORE
- Person/months: 1
- Due: M12
- Outline
 - General vision of the project and of the activities undertaken to achieve them
- Note
 - To be published on the SAPERE and on the AWARENESS websites



Deliverable 6.3

Dissemination, collaboration and exploitation report and plan Y2

- Leading beneficiary: UNIBO
- Person/months: 4
- Due: M24
- Outline
 - Report on dissemination of knowledge that has been made so far
 - Report on workshop and tutorial
 - Report on performed and planned collaboration activities
 - Dissemination planned for the future, and realisation and plans for the exploitation strategies



Deliverable 6.4

Workshop proceedings

- Leading beneficiary: UNIBO
- Person/months: 1
- Due: M24
- Outline
 - Proceedings of the SAPERE workshop



Deliverable 6.5

White paper Y2

- Leading beneficiary: UNIMORE
- Person/months: 1
- Due: M24
- Outline
 - Results of the project and their impact at the end of year two
- Note
 - To be published on the SAPERE and on the AWARENESS websites



Deliverable 6.6

White paper Y3

- Leading beneficiary: UNIMORE
- Person/months: 1
- Due: M36
- Outline
 - Final results of the project and their impact
- Note
 - To be published on the SAPERE and on the AWARENESS websites



Deliverable 6.7

Final dissemination, collaboration and exploitation plan

- Leading beneficiary: UNIMORE
- Person/months: 5
- Due: M36
- Outline
 - General overview of dissemination, collaboration and exploitation of SAPERE results
- Notes
 - The final report will serve as a reference document for the dissemination and exploitation activities in the project
 - The deliverable will be an integral part of the activity report produced for the final project review



Outline

- 1 Reminder from DoW
 - Tasks
 - Efforts
 - Deliverables
 - Measure of Success
- 2 Current Status of Things
 - Dissemination
 - Collaboration
 - Exploitation



WP6 Measurable Indicators of Success

We should look at...

- Number of page loads (and rate of increase of) in public website
- Amount and quality of technical and scientific publications
- Production and maintenance of dissemination and exploitation plans
- Evidence of collaboration with the other projects funded under the same initiative
- Evidence of industrial awareness and industrial involvement
- Release of white papers in time
- Success of international workshop and of tutorial (number of attendants)
- Number of downloads and contributions to the open source software
- Overall uptake of the scientific and technical results



Outline

- 1 Reminder from DoW
 - Tasks
 - Efforts
 - Deliverables
 - Measure of Success
- 2 Current Status of Things
 - Dissemination
 - Collaboration
 - Exploitation



Outline

- 1 Reminder from DoW
 - Tasks
 - Efforts
 - Deliverables
 - Measure of Success
- 2 Current Status of Things
 - Dissemination
 - Collaboration
 - Exploitation



SAPERE Collaboration Infrastructure

Portal + Wiki

- SAPERE Portal <http://www.sapere-project.eu/>
- SAPERE Wiki <http://wiki.sapere-project.eu/>
- The process
 - it has been defined incrementally
 - is now working



Local Press

Too little work on this

- I have only evidence from UNIMORE
- Please point out what I have possibly missed



Workshop & Tutorial

Within M24

- Two activities that could start in the next weeks



Papers Submitted & Published

... as logged on the SAPERE Wiki

- Many papers submitted
- Many already in press & published
- Need for continuous sharing—again, the process has been refined, and basically works



Outline

- 1 Reminder from DoW
 - Tasks
 - Efforts
 - Deliverables
 - Measure of Success
- 2 Current Status of Things
 - Dissemination
 - Collaboration
 - Exploitation



Mostly, this is AWARE(NESS)

Something done, already

- Workshop at SASO 2011
- Tutorials at the AWARENESS Summer School
- participation to the joint event
- next meeting in Bologna, January 2012
- ... but we all should take care and be ready to be involved



The rest is AWARE(NESS)-related projects

Critical point?

- In particular, unclear how to go towards tutorials and seminars provided to other projects



Outline

- 1 Reminder from DoW
 - Tasks
 - Efforts
 - Deliverables
 - Measure of Success
- 2 Current Status of Things
 - Dissemination
 - Collaboration
 - Exploitation



The Open Source Thing

Everybody agrees...

- ... but it takes work, do not take it too easy
- Franco's "App Store" vision, however, goes that way—it need to be implemented somehow, anyway



Sharing

Sharing activities and results

- Interested actors, EC, industrial partners, potential end users, students, colleagues, local authorities. . .—just *share*, and make it known through the Wiki
- A stricter relation with industry is required here—JKU already started



SAPERE WP6 @ MP9

Dissemination, Collaboration, and Exploitation

From M1 to M9

Andrea Omicini

andrea.omicini@unibo.it

ALMA MATER STUDIORUM—Università di Bologna

University of St. Andrews, 24 June 2011

